


GENERAL NOTES
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THE GOVERNING SPECIFICATIONS FOR THIS PROJECT ARE INCLUDED IN THE CONTRACT DOCUMENTS. ANY ITEMS NOT COVERED IN THE
PROJECT SPECIFICATIONS SHALL BE COVERED BY THE WEST VIRGINIA DEPARTMENT OF TRANSPORTATION, DIVISION OF HIGHWAYS,
STANDARD SPECIFICATIONS, ROADS AND BRIDGES, 2023 EDITION, WITH THE 2025 SUPPLEMENTAL SPECIFICATIONS. THE CONTRACT
DOCUMENTS AND THE CONTRACT PLANS ARE THE GOVERNING PROVISIONS APPLICABLE TO THIS PROJECT.

THE CONSTRUCTION DRAWINGS REPRESENT THE PROPOSED LAYOUT, CONTOURS, UTILITIES, AND ANCILLARY ITEMS NECESSARY TO
COMPLETE THE SCOPE OF WORK AS IT IS INTENDED. SOME INCIDENTAL ITEMS THAT ARE NECESSARY TO COMPLETE THE INTENDED
SCOPE OF WORK MAY NOT BE SHOWN.

ALL WORK PERFORMED AND MATERIAL PROVIDED AND INSTALLED SHALL ADHERE TO THE CONSTRUCTION PLANS. LINES, GRADES, CROSS
SECTIONS, DIMENSIONS, AND MATERIAL REQUIREMENTS SHALL BE FOLLOWED. ESTIMATED QUANTITIES ARE BASED ON THE PROJECT
PLANS PROVIDED. THE CONSTRUCTION PLANS ARE SUBJECT TO VARIATION NECESSARY TO OBTAIN SUBGRADE AND/OR FINAL GRADE
SATISFACTORY TO THE ENGINEER. ANY VARIATION OF THE PROJECT PLANS SHALL BE REVIEWED BY AND APPROVED BY THE ENGINEER.

A BOUNDARY SURVEY WAS COMPLETED IN FEBRUARY 2025 BY ASCENT CONSULTING & ENGINEERING. BASE MAPPING FOR THIS PROJECT
WAS SURVEYED BY ASCENT CONSULTING & ENGINEERING IN FEBRUARY 2025. THE HORIZONTAL DATUM IS NAD83 WEST VIRGINIA STATE
PLANES, SOUTH ZONE, US FOQT.

THE CONTRACTOR SHALL HAVE A SUPERINTENDENT ON SITE THAT IS FAMILIAR WITH THE WORK TYPE, IS COMPETENT, AND WILL
COORDINATE WITH THE ENGINEER AND OWNER AS NEEDED.

THE CONTRACTOR SHALL VERIFY ALL PLAN ELEVATIONS AND DIMENSIONS PRIOR TO ORDERING ANY MATERIALS OR BEGINNING WORK.
THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE ARCHITECT AND ENGINEER OF ANY VARIATION FROM PLAN.

THE CONTRACTOR SHALL LOCATE AND VERIFY UTILITY LOCATIONS PRIOR TO THE START OF WORK. THE CONTRACTOR SHALL ALSO
PROTECT EXISTING UTILITIES FROM DAMAGE BY EQUIPMENT OR PERSONNEL. THE CONTRACTOR SHALL CONTACT ALL UTILITY AGENCIES
FOR FIELD MARKING PRIOR TO BEGINNING CONSTRUCTION. THE CONTRACTOR SHALL NOTIFY THE ENGINEER AND/OR OWNER IN WRITING,
OF ANY EXISTING DAMAGED UTILITIES PRIOR TO BEGINNING CONSTRUCTION. ANY UTILITIES OR FACILITIES DAMAGED DURING THE
PROJECT BY THE CONTRACTOR OR EQUIPMENT SHALL BE PROMPTLY REPAIRED AT THE CONTRACTOR'S EXPENSE.

DEPOSITING OR BURYING, ON THE SITE, DEBRIS RESULTING FROM THE CLEARING AND GRUBBING IS PROHIBITED. NO DEBRIS RESULTING
FROM CLEARING AND GRUBBING SHALL NOT BE USED AS STRUCTURAL OR ENGINEERED FILL.

SHOULD UNSUITABLE SOILS BE DISCOVERED BELOW THE PLANNED GRADE/ELEVATIONS, THE ARCHITECT AND ENGINEER SHALL BE
NOTIFIED IMMEDIATELY. GENERALLY, SUCH UNSUITABLE MATERIAL MAY REQUIRE OVER-EXCAVATION EXTENDED BELOW THE REQUIRED
ELEVATIONS. ANY SUCH ADDITIONAL EXCAVATION SHALL BE DIRECTED BY THE ARCHITECT AND ENGINEER.

COMPACTOR FOR EARTHWORK SHALL BE AS APPROPRIATE FOR THE TYPE OF SOIL MATERIAL AT THE SITE TO ACHIEVE THE COMPACTION
REQUIREMENTS IN ACCORDANCE WITH CONTRACT DOCUMENTS.

ALL DISTURBED AREAS SHALL BE RESTORED AND GRADED TO DRAIN. THE CONTRACTOR SHALL SEED AND MULCH ALL DISTURBED AREAS
AND STOCKPILES.

THIS PROJECT IS PARTLY LOCATED WITHIN THE 100 YEAR FLOODPLAIN PER THE FEMA MAP. FEMA MAP 54081C0451E.

CONSTRUCTION SEQUENCE - SITE WORK

1. INSTALL STABILIZED CONSTRUCTION ENTRANCE AND ALL PERIMETER EROSION AND SEDIMENT CONTROLS
AS SHOWN ON THE PLANS AND MAINTAIN EACH FOR THE LIFE OF THE PROJECT OR UNTIL THERE IS MINIMUM
70% GROWTH ESTABLISHED OVER THE ENTIRE PROJECT AREA.

COMPLETE ALL ROUGH GRADING OPERATIONS.

INSTALL SIDEWALK.

REMOVE AND REPLACE EXISTING SECURITY SLIDE GATES.

INSTALL BASE STONE AND COMPLETE ASPHALT PAVING OPERATIONS.
COMPLETE PAVEMENT MARKINGS.

COMPLETE FINAL PROJECT CLEANUP.
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EROSION AND SEDIMENT CONTROL NOTES
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THE CONTRACTOR SHALL PROVIDE TEMPORARY EROSION AND SEDIMENT CONTROL MEASURES AND OTHER
ACTIONS AS PER THE APPROVED PROJECT SWPPP. THE CONTRACTOR SHALL BE RESPONSIBLE FOR
MAINTAINING OR MODIFYING BEST MANAGEMENT PRACTICES DURING CONSTRUCTION IN ORDER TO
PREVENT EROSION AND SEDIMENTATION. ALL EROSION AND SEDIMENT CONTROL MEASURES SHALL BE IN
ACCORDANCE WITH WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION DIVISION OF WATER
AND WASTE MANAGEMENT 2024 NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) GENERAL
WATER POLLUTION CONTROL PERMIT FOR STORMWATER ASSOCIATED WITH CONSTRUCTION ACTIVITIES
(GENERAL PERMIT) AND THE WEST VIRGINIA EROSION AND SEDIMENT CONTROL BEST MANAGEMENT
PRACTICE MANUAL FOR STANDARD GUIDELINES AND SPECIFICATIONS (LATEST EDITION).

CONTRACTOR SHALL INSTALL RAIN GAUGE WITHIN THE PROJECT BOUNDARY OR AS REQUIRED IN THE
GENERAL PERMIT.

CONTRACTOR SHALL INSTALL STABILIZED CONSTRUCTION ENTRANCE(S) AND MAINTAIN FOR THE LIFE OF THE
PROJECT AS REQUIRED.

CONTRACTOR SHALL INSTALL ALL REQUIRED BEST MANAGEMENT PRACTICES (BMP) AS SHOWN ON THE
PLANS AND AS DIRECTED BY THE ENGINEER, AND MAINTAIN BMP FOR THE LIFE OF THE PROJECT. ALL BMP
SHALL BE MAINTAINED IN ACCORDANCE WITH THE GENERAL PERMIT AND BMP MANUAL.

THE PROJECT IS NOT LOCATED IN A TOTAL MAXIMUM DAILY LOAD (TMDL) IMPAIRED WATERSHED, SO
ENHANCED BMP ARE NOT REQUIRED.

INSPECT ALL EROSION AND SEDIMENT CONTROLS AT LEAST ONCE EVERY SEVEN (7) CALENDAR DAYS AND
WITHIN 24 HOURS AFTER ANY PRECIPITATION EVENT GREATER THAT 0.50 INCHES PER 24 HOURS PERIOD,
UNLESS SUCH INSPECTIONS ARE NOT PRACTICABLE WITHIN 24 HOURS, IN WHICH CASE THAT FACT SHALL BE
NOTED IN THE INSPECTION REPORT.

CONTRACTOR SHALL COMPLETE ANY NECESSARY BMP REPAIRS AND/OR MAINTENANCE IMMEDIATELY OR AS
SOON AS PRACTICABLE AFTER THE INSPECTION. COMPLETED REPAIRS SHALL BE RE-INSPECTED NO LATER
THAN THE NEXT INSPECTION DATE. IF REPAIRS CANNOT BE COMPLETED BETWEEN INSPECTIONS, THAT FACT
SHALL BE EXPLAINED ON THE INSPECTION REPORT AND SUCH EXPLANATION SHALL INCLUDE AN
ANTICIPATED COMPLETION DATE.

STRIP AND STOCKPILE TOPSOIL TO BE RE-SPREAD IN DISTURBED AREAS UPON COMPLETION OF EARTH
MOVING OPERATIONS. TOPSOIL SHALL BE RE-DISTRIBUTED ON ALL DISTURBED AREAS TO BE STABILIZED
PRIOR TO SEEDING.

CONTRACTOR SHALL STABILIZE ALL EMBANKMENTS UPON COMPLETION. STABILIZATION MEASURES SHALL BE
INITIATED AS SOON AS PRACTICABLE IN PORTIONS OF THE SITE WHERE CONSTRUCTION ACTIVITIES HAVE
TEMPORARILY OR PERMANENTLY CEASED, BUT IN NO CASE MORE THAN SEVEN (7) CALENDAR DAYS AFTER
THE CONSTRUCTION ACTIVITY IN THAT PORTION OF THE SITE HAS PERMANENTLY CEASED. TEMPORARY
SEED AND MULCH SHALL BE APPLIED TO AREAS THAT WILL NOT BE RE-DISTURBED FOR MORE THAN
TWENTY-ONE (21) CALENDAR DAYS. PERMANENT SEED AND MULCH SHALL BE APPLIED TO AREAS AT FINISH
GRADE.

WHERE THE INITIATION OF STABILIZATION MEASURES WITHIN SEVEN (7) CALENDAR DAYS AFTER
CONSTRUCTION ACTIVITY TEMPORARILY OR PERMANENTLY CEASES IS PRECLUDED BY SNOW COVER,
STABILIZATION MEASURES SHALL BE INITIATED AS SOON AS CONDITIONS ALLOW.

WHERE CONSTRUCTION ACTIVITY WILL RESUME ON A PORTION OF THE SITE WITHIN TWENTY-ONE (21)
CALENDAR DAYS FROM WHEN ACTIVITIES CEASED (E.G., THE TOTAL TIME PERIOD THAT CONSTRUCTION
ACTIVITY IS TEMPORARILY HALTED IS LESS THAN TWENTY-ONE (21) CALENDAR DAYS), THEN STABILIZATION
MEASURES DO NOT HAVE TO BE INITIATED ON THAT PORTION OF THE SITE BY THE SEVENTH (7TH) DAY AFTER
CONSTRUCTION ACTIVITIES HAVE TEMPORARILY CEASED.

SEEDBED PREPARATION: AREAS TO BE SEEDED SHALL BE FREE OF ROCKS AND STONES, DISKED TO A DEPTH
OF 4-INTO 6-IN, AND SMOOTHLY GRADED.

SEEDING METHOD: SEED MAY BE BROADCAST BY HYDROSEEDER OR MANUALLY AS FOLLOWS: BY HAND
WITH A CYCLONE SEEDER, OR FERTILIZER SPREADER. IF A MANUAL METHOD IS USED, DIVIDE THE SEED INTO
TWO LOTS AND BROADCAST THE SECOND PERPENDICULAR TO THE FIRST.

AREAS WHERE THE SEED HAS FAILED TO GERMINATE ADEQUATELY (UNIFORM PERENNIAL VEGETATIVE
COVER WITH A DENSITY OF 70%) WITHIN THIRTY (30) CALENDAR DAYS AFTER SEEDING AND MULCHING MUST
BE RE-SEEDED IMMEDIATELY, OR AS SOON AS WEATHER CONDITIONS ALLOW.

TEMPORARY STABILIZATION

DATES: MARCH 1 THROUGH JUNE 15

SEED: OATS @ 168 LB/AC

DATES: AUGUST 15 THROUGH NOVEMBER 1

SEED: RYE @ 120 LB/AC

FERTILIZER: 10-10-10 @ 400 LB/AC

NOTE: FOR STABILIZATION OUTSIDE SEEDING DATES, USE HAY OR STRAW MULCH AT 3 TONS/AC OR

AT 2 TONS/AC IF ASPHALT EMULSION IS APPLIED AT 100 GAL/AC.

PERMANENT STABILIZATION

DATES: MARCH, APRIL, AUGUST, & SEPTEMBER

SEED: KY-31 TALL FESCUE @ 50 LB/AC

FERTILIZER: 10-20-10 @ 1000 LB/AC

LIME: 3 TONS/AC OR PER SOIL TEST RESULTS

MULCH: HAY OR STRAW @ 2 TONS/AC OR @ 1.5 TONS/AC WITH ASPHALT EMULSION @ 125 GAL/AC

CONTACTS

MISS UTILITY

800-245-4848
www.wv811.com

NATIONAL RESPONSE CENTER FOR
REPORTING CHEMICAL OR OIL SPILLS

800-424-8802

STATE EMERGENCY SPILL NOTIFICATION
800-642-3074

AMBULANCE, FIRE, LAW ENFORCEMENT
911

ASCENT CONSULTING AND ENGINEERING

MICHAEL NESTOR, P.E., PROJECT MANAGER
mnestor@ascentwv.com
304-933-3463
1700 ANMOORE RD
BRIDGEPORT, WV 26330

NEW RIVER COMMUNITY AND TECHNICAL COLLEGE

527 ODD ROAD,
GHENT, WV 25843
866-349-3739

RALEIGH COUNTY STORMWATER MANAGEMENT

116 N. HEBER STREET
BECKLEY, WV 25801
304-255-9173

RALEIGH COUNTY PLANNING & ZONING

116 N. HEBER STREET
BECKLEY, WV 25801
304-255-9173

AMERICAN ELECTRIC POWER COMPANY
800-956-4237

SUDDENLINK COMMUNICATIONS
304-860-1905

FRONTIER COMMUNICATIONS
800-921-8101

FIBERLIGHT
844-509-0775

COOL RIDGE - FLAT TOP PSD
304-763-4151

SHADY SPRING PSD
304-255-1565
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the property of the Architect and may not be used in any way
without written permission of this firm.
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